
I. Purpose & Need:

This section of Route 405 is heavily congested with Average Daily Traffic (ADT) of 331,000. Existing traffic in the
project area is mostly stop and go throughout the day. The purpose of this project is to improve overall operating
conditions of the facility by relieving congestion.

The existing freeway within the project limits consists of five mix-flow lanes with no HOV lane. HOV lane exists
north of the project limit and project is already programmed to add HOV lane south of the project limit. This proj-
ect will provide continuous HOV system on Route 405 by closing the gap.

Scope of Transportation Improvements.

The scope of the project is to widen freeway and construct HOV lanes on Route 405. In interim, the scope of the
project is to provide for one HOV lane, five mix flow lanes, and one auxiliary lane on northbound Route 405. The
Transportation Concept Report (TCP) recommends this section of the Route 405 to be improved with full standard
6 mix-flow lanes in each direction and 2 HOV lanes in each direction

II. Benefits

Transportation benefits - This project will ease congestion and increase the traffic flow on 405 by adding an HOV
lane. It will provide a continuous HOV lane in LA County. MTA and the Public support this project.
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ROUTE 405
Add Northbound HOV Lane Over Sepulveda Pass, Route 10 to 101
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Yr. 2013-2016

Jan - Dec 2004 Jan - Dec 2005 Jan - Dec 2006 Jan - Dec 2007Jan - Dec 2000 Jan - Dec 2001 Jan - Dec 2002 Jan - Dec 2003

PROJECT SCHEDULE
Total Estimated Cost of Project: $350 million to $ 1 billion plus

N/B 405 HOV From Rte. 10 to Rte. 101
12030K - LA-405-29.5/39.5

TCRP PROJECT # 39
District-07 E.A: 12030

Co-Rte-KP 47.48/63.57(PM 29.5/39.5)

III. Cost
Comparison of programmed capital and support budgets against estimate at completion 

Fund Source Programmed Amount Additional Funding  Milestones to be met with funds
(capital plus support) Needs (if any) (PA&ED, R/W Cert, RTL, CCA)

RTIP/ITIP, Measure, $350 Million - $1Billion RTL, R/W Cert., CCA
Private Funding  
ITIP     
Grandfathered STIP  
SHOPP     
Measure     
RSTP     
CMAQ     
TCRP $90 Million  PA&ED, PS&E w/o R/W Cert.
Total $90 Million $350 Million - $1Billion   

IV. Project Issues

The schedule does not reflect the implementing agency’s plan to phase the construction into several stages. The construction
staging plans will be developed in the first project phase (PA&ED). Therefore, the end schedule for the next phase (PS&E phase)
will be completed several years after the  end date depending on the number of construction stages identified.

The number of stages, the scope of each stage, and the estimated associated costs for each stage will be fully studied and deter-
mined during the PA&ED phase. The schedule (start, end, and duration) for the next phase (PS&E) will also be more accurately
determined after the completion of the first phase study. The first phase study will not only identify the scope and schedule of
each stage, but also will ensure that the construction of the first stage will begin by July 2006 as identified in the legislation
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